
FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	15	 			 Jun	18	

RHIC	Cryo	OperaIon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

27	days	5/15	–	6/11	inc.	3	days	for	FXT	

C-A	OperaIons	FY18	
Last	revision:	July	21,	2017	

15	weeks	

12	days,	3/9	–	3/21	

27	days	3/21	–	4/17	

28	days		4/17	–	5/15	

4	days	6/11	–	6/15	

Zr	run	=	27	days	(24.5	“physics”	+	2	CeC	+	.5	float)	
Ru	run	=	28	days	(1.5	setup	+	24.5	“physics”	+	2	CeC	)	
Au	run	=	27	days	(1	setup	+	20	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiIc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	11	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	



RHIC	Schedule	for	the	week	starIng	Monday	3/5/18	
Tuesday:		
		-	No	access	midnight	unIl	7	am		
		-	Access	7	am	to	4	pm	for	InteracIon	Region	(IR)	2		
		-	Access	7	am	to	3	pm	for	IR	4		
		-	No	access	amer	4	pm	(PS	tesIng	and	current	in	the	RHIC	magnets	likely)		
Wednesday:		
		-	No	access	midnight	unIl	7	am	
		-	Daily	9	am	Collider	Commissioning	meeIngs	begin		
		-	Access	7	am	to	4	pm		
		-	No	access	amer	4	pm		
		-	Permission	to	proceed	with	beam	injecIon	into	RHIC	expected		
Thursday:		
		-	No	access	midnight	unIl	7	am		
		-	7	am	to	4	pm,	Selected	Access	as/if	needed	(decided	at	9	am	mtg)		
		-	No	access	amer	4	pm		
Friday:		
		-	No	access	midnight	unIl	7	am		
		-	Access	7	am	to	4	pm	Selected	Access	as/if	needed	(Bake	out	equip.	rem.	expected)		
		-	No	access	amer	4	pm		
Saturday	and	Sunday:		
		-	No	access	all	day,	beam	operaIons		
Monday	(March	12th):	
	-	No	access	unIl	10	am,	beam	operaIons		
		-	Access	10	am	to	2	pm,	Selected	access	as/if	needed,	decided	at	9	am	mtg		

Please	note	that	Greg	will	start	the	9	am	
Collider	Comm.	mtgs	tomorrow	morning.	
Day	to	day	schedules	will	be	discussed	and	
set	at	these	mtgs	


